HOLLAND ENTERPRISES
PO Box 222, Osprey, FL 34229-0222 · 9413502016

Schedule - Gantt - Heritage landing

Title	Start	Workdays
MOBALIZATION	Mar 28, 2025	2 days
REMOVE AND POUR CONCRETE	Mar 31, 2025	6 days
BRIDGE 1 REPAIR (MOST SOUTHERN BRIDGE)	Apr 8, 2025	4 days
BRODGE 2 REPAIR (MOST EASTERN BRIDGE)	Apr 14, 2025	4 days
BRIDGE 3 REPAIR (MOST NORTHERN BRIDGE)	Apr 18, 2025	4 days
BRIDGE 4 REAPIR (MOST WESTERN BRIDGE)	Apr 24, 2025	4 days
ASPHALT REPAIR AT BRIDGE ENTRANCE	Apr 30, 2025	3 days
BRIDGE PRESSURE WASHING AND CLEANING	Apr 30, 2025	10 days
WATER PROOFING OF BRIDGE	May 14, 2025	4 days